

Initial Project Planning Template

Date	3-7-2026
Roll ID	TYA105
Project Name	Global AI Adoption in Education: A Comprehensive Global Performance Intelligence Report
Maximum Marks	3 Marks

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Member	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Project Planning	USN-1	Define the project objective, scope, and business problem.	2	High	Anis Atar	01-06-2026	03-06-2026
Sprint-1	Data Collection	USN-2	Collect the Global AI in Education dataset and verify its completeness.	3	High	Anis Atar	04-06-2026	06-06-2026
Sprint-2	Data Preprocessing	USN-3	Clean missing values, verify data types, and prepare the dataset for Tableau analysis.	5	High	Anis Atar	07-06-2026	10-06-2026
Sprint-2	Data Exploration	USN-4	Perform exploratory data analysis to identify trends and key insights.	3	High	Anis Atar	11-06-2026	13-06-2026
Sprint-3	Visualization Development	USN-5	Create Tableau worksheets including bar charts, line charts, maps, KPI cards, and donut charts.	8	High	Anis Atar	14-06-2026	20-06-2026

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Member	Sprint Start Date	Sprint End Date (Planned)
Sprint-3	Dashboard Development	USN-6	Develop interactive Dashboard 1 and Dashboard 2 with filters and KPIs.	8	High	Anis Atar	21-06-2026	25-06-2026
Sprint-4	Story Development	USN-7	Create Tableau Story to present key insights using interactive story points.	5	Medium	Anis Atar	26-06-2026	28-06-2026
Sprint-4	Testing & Validation	USN-8	Verify dashboard functionality, filters, calculations, and visualization accuracy.	3	Medium	Anis Atar	29-06-2026	30-06-2026
Sprint-5	Documentation	USN-9	Prepare the final project report, GitHub repository, and project documentation.	5	High	Anis Atar	01-07-2026	03-07-2026